COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/08/2009

ESTIMATE SUMMARY 08:55:53
CONTID: C16999 ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 16999-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 203.! DAYS TIME ALLOW: 322 CALENDAR DAYS
ARAPAHOE RD: UNIVERSITY OP IMP PERCENT TIME: 63.20 ORIG TIME ALLOW: 292 CALENDAR DAYS
PROJECT NO: STU M193-001
ARAPAHOE RD: UNIVERSITY OP IMP
NAME OF ROAD: 177A
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 06/03/2009 DATE TIME STARTED 10/13/2008
6663 COLORADO BLVD. DATE LET 08/21/2008 DATE WORK BEGAN  10/13/2008
DATE AWARDED 09/11/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/23/2008 DATE ACCEPTED
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 10/13/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,606,217.19 PARTICIPATING $ 2,869,591.99 S 433,114.22
AWARD PROJECT AMT: $ 3,968,834.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 62.30% TOTAL EARNINGS 2,869,591.99 433,114.22
FUNDS AVAILABLE: $ 1,736,625.20 STOCKPILED MATERIALS 44,582.33 11,652.37
GROSS EARNINGS 2,914,174.32 444,766.59
TOTAL CLAIMS: $ 0.00 RETAINAGE -59,532.52 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,854,641.80 444,766.59
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,854,641.80 444,766.59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 444,766.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16999-BID ESTIMATE RUN 06/08/2009
PROJECT: STU M193-001 ESTIMATE NO: 0008 08:55:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
22,700.00000 1.000 22,700.00
0010 202-00010 REMOVAL OF TREE 25.000 22.000
EACH 0.000 0.00
335.00000 22.000 7,370.00
0015 202-00019 REMOVAL OF INLET 14.000 14.000
EACH 0.000 0.00
665.00000 14.000 9,310.00
0020 202-00035 REMOVAL OF PIPE 500.000 456.000
LF 0.000 0.00
23.00000 456.000 10,488.00
0025 202-00155 REMOVAL OF WALL 51.000 51.000
LF 0.000 0.00
26.50000 51.000 1,351.50
0030 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 191.000 191.000
sy 0.000 0.00
20.75000 191.000 3,963.25
0035 202-00200 REMOVAL OF SIDEWALK 2,000.000 1,597.220
SY 320.000 1,920.00
6.00000 1,917.220 11,503.32
0040 202-00203 REMOVAL OF CURB AND GUTTER 6,824.000 4,525.000
LF 867.000 4,335.00
5.00000 5,392.000 26,960.00
0045 202-00206 REMOVAL OF CONCRETE CURB RAMP 136.000 77.770
SY 0.000 0.00
9.00000 77.770 699.93
0050 202-00210 REMOVAL OF CONCRETE PAVEMENT 735.660 722.330
sy 13.330 173.29
13.00000 735.660 9,563.58
0055 202-00220 *REMOVAL OF ASPHALT MAT 13,660.630 11,682.350
SY 1,978.280 14,837.10

7.50000 13,660.630 102,454.73
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PCN: 16999-BID ESTIMATE RUN 06/08/2009
PROJECT: STU M193-001 ESTIMATE NO: 0008 08:55:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 21,870.000 0.000
sy 0.000 0.00
2.85000 0.000 0.00
0065 202-00250 *REMOVAL OF PAVEMENT MARKING 33,030.000 10,129.000
SF 765.000 956.25
1.25000 10,894.000 13,617.50
0070 202-00700 *REMOVAL OF LIGHT STANDARD 3.000 3.000
EACH 0.000 0.00
1,040.00000 3.000 3,120.00
0075 202-00810 *REMOVAL OF GROUND SIGN 7.000 7.000
EACH 0.000 0.00
53.00000 7.000 371.00
0080 202-00815 *REMOVAL OF SIGN (SPECIAL) 3.000 3.000
EACH 0.000 0.00
127.00000 3.000 381.00
0085 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0090 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
6,785.00000 1.000 6,785.00
0095 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 1.000 0.000
EACH 0.000 0.00
1,695.00000 0.000 0.00
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 113.000 113.000
LF 0.000 0.00
8.50000 113.000 960.50
0105 202-04002 CLEAN CULVERT 3.000 0.000
EACH 0.000 0.00
905.00000 0.000 0.00
0110 202-04005 CLEAN VALVE BOX 16.000 8.000
EACH 0.000 0.00
350.00000 8.000 2,800.00
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PCN: 16999-BID ESTIMATE RUN 06/08/2009
PROJECT: STU M193-001 ESTIMATE NO: 0008 08:55:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-04100  ABANDON WELL 1.000 1.000
EACH 0.000 0.00
3,100.00000 1.000 3,100.00
0120 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 7,000.000 4,654.280
cY 1,514.350 34,451.46
22.75000 6,168.630 140,336.33
0125 203-00100 MUCK EXCAVATION 290.040 170.200
cy 119.840 1,318.24
11.00000 290.040 3,190.44
0130 203-01100 PROOF ROLLING 4.000 0.000
HOUR 0.000 0.00
136.00000 0.000 0.00
0135 203-01500 BLADING 8.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0140 203-01597 *POTHOLING 106.000 101.000
HOUR 5.000 950.00
190.00000 106.000 20,140.00
0145 203-01622 SWEEPING (WITH PICKUP BROOM) 10.000 4.000
HOUR 4.000 520.00
130.00000 8.000 1,040.00
0150 206-00000 STRUCTURE EXCAVATION 100.000 90.000
cy 0.000 0.00
18.50000 90.000 1,665.00
0155 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 200.000 80.000
cy 0.000 0.00
73.00000 80.000 5,840.00
0160 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,136.000 1,136.000
cY 0.000 0.00
19.00000 1,136.000 21,584.00
0165 206-00200 STRUCTURE BACKFILL (CLASS 2) 10.000 10.000
cy 0.000 0.00
20.00000 10.000 200.00
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PCN: 16999-BID ESTIMATE RUN 06/08/2009
PROJECT: STU M193-001 ESTIMATE NO: 0008 08:55:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
9,100.00000 1.000 9,100.00
0175 207-00205 TOPSOIL 1,000.000 0.000
cY 0.000 0.00
23.00000 0.000 0.00
0180 208-00002 EROSION LOG (12 INCH) 243.000 243.000
LF 0.000 0.00
6.25000 243.000 1,518.75
0181 208-00011 EROSION BALES (WEED FREE) EROSION BALES (WEED-FREE) 123.000 123.000
EACH 0.000 0.00
20.00000 123.000 2,460.00
0185 208-00020 SILT FENCE 4,095.500 4,095.500
LF 0.000 0.00
1.10000 4,095.500 4,505.05
0190 208-00045 CONCRETE WASHOUT STRUCTURE 20.000 15.000
EACH 5.000 3,500.00
700.00000 20.000 14,000.00
0195 208-00050 STORM DRAIN INLET PROTECTION 50.000 30.000
EACH 1.000 165.00
165.00000 31.000 5,115.00
0200 208-00070 STABILIZED CONSTRUCTION ENTRANCE 10.000 3.000
EACH 1.000 1,320.00
1,320.00000 4.000 5,280.00
0205 208-00101 SEDIMENT REMOVAL AND DISPOSAL 56.000 51.000
HOUR 5.000 1,375.00
275.00000 56.000 15,400.00
0210 208-00205 EROSION CONTROL SUPERVISOR 200.000 53.500
HOUR 10.000 680.00
68.00000 63.500 4,318.00
0215 210-00035 RESET WATER METER 4.000 1.000
EACH 0.000 0.00

820.00000 1.000 820.00
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PCN: 16999-BID ESTIMATE RUN 06/08/2009
PROJECT: STU M193-001 ESTIMATE NO: 0008 08:55:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0216 900-00006 ADDED ITEM (DOLLAR)/ RESET WATER METER (SPECIAL) 8,133.750 8,133.750
DOL 0.000 0.00
1.00000 8,133.750 8,133.75
0220 210-00050 RESET FIRE HYDRANT 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0225 210-00065 RESET MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0230 210-00473 *RESET TV CAMERAS 1.000 0.000
EACH 0.000 0.00
870.00000 0.000 0.00
0235 210-00475 *RESET CLOSED CIRCUIT TELEVISION POLE 1.000 0.000
EACH 0.000 0.00
1,530.00000 0.000 0.00
0240 210-00750 *RESET LIGHT STANDARD 2.000 0.000
EACH 1.000 1,530.00
1,530.00000 1.000 1,530.00
0245 210-00810 *RESET GROUND SIGN 32.000 7.500
EACH 0.000 0.00
148.00000 7.500 1,110.00
0250 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0255 210-00831 *RESET TRAFFIC SIGNAL HEAD 8.000 0.000
EACH 0.000 0.00
288.00000 0.000 0.00
0260 210-00870 *RESET COORDINATION UNIT 1.000 0.000
EACH 0.000 0.00
1,480.00000 0.000 0.00
0265 210-01710 RESET VALVE WATER 1.000 1.000
EACH 0.000 0.00

1,900.00000 1.000 1,900.00
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PCN: 16999-BID ESTIMATE RUN 06/08/2009
PROJECT: STU M193-001 ESTIMATE NO: 0008 08:55:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 210-01720 RESET AIR VENT 3.000 3.000
EACH 0.000 0.00
1,300.00000 3.000 3,900.00
0275 210-04010 ADJUST MANHOLE 11.000 4.000
EACH 5.000 2,950.00
590.00000 9.000 5,310.00
0280 210-04015 MODIFY MANHOLE 4.000 4.000
EACH 0.000 0.00
1,840.00000 4.000 7,360.00
0285 210-04050 ADJUST VALVE BOX 16.000 14.000
EACH 1.000 200.00
200.00000 15.000 3,000.00
0290 210-04060 ADJUST WATER METER 1.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0295 212-00006 *SEEDING (NATIVE) 4.500 0.000
ACRE 0.000 0.00
480.00000 0.000 0.00
0300 212-00032 *SOIL CONDITIONING 4.500 0.000
ACRE 0.000 0.00
2,885.00000 0.000 0.00
0305 213-00002 *MULCHING (WEED FREE HAY) 4.500 0.000
ACRE 0.000 0.00
590.00000 0.000 0.00
0310 213-00061 *MULCH TACKIFIER 675.000 0.000
1B 0.000 0.00
2.15000 0.000 0.00
0315 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 3.000 0.000
EACH 0.000 0.00
480.00000 0.000 0.00
0320 216-00039 *SOIL RETENTION BLANKET (STRAW) 3,000.000 0.000
sy 0.000 0.00
1.30000 0.000 0.00
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PROJECT: STU M193-001 ESTIMATE NO: 0008 08:55:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 217-00000 *HERBICIDE TREATMENT 100.000 0.000
sy 0.000 0.00
1.60000 0.000 0.00
0330 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
1,550.00000 1.000 1,550.00
0335 304-06007 AGGREGATE BASE COURSE (CLASS 6) 60.000 60.000
cy 0.000 0.00
85.00000 60.000 5,100.00
0336 900-00004 ADDED ITEM (CUBIC YARD)/ AGGREGATE BASE COURSE (CLASS 416.990 150.200
5)
cY 266.790 11,680.07
43.78000 416.990 18,255.82
0340 307-00075 *FLY ASH 608.000 523.950
TON 84.050 6,724.00
80.00000 608.000 48,640.00
0345 307-00250 *PROCESSING FLY ASH TREATED SUBGRADE 11,496.000 7,746.280
SY 1,293.000 2,456.70
1.90000 9,039.280 17,174.63
0350 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 790.910 685.030
TON 105.880 12,493.84
118.00000 790.910 93,327.38
0355 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,415.790 1,855.620
TON 1,560.170 106,091.56
68.00000 3,415.790 232,273.72
0360 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 3,652.000 0.000
TON 0.000 0.00
88.00000 0.000 0.00
0365 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,199.000 187.000
GAL 115.930 365.18
3.15000 302.930 954.23
0370 412-00600 CONCRETE PAVEMENT (6 INCH) 349.000 160.000
sy 14.000 728.00
52.00000 174.000 9,048.00
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0375 412-00900 CONCRETE PAVEMENT (9 INCH) 6,149.660 3,720.660
sy 2,429.000 111,734.00
46.00000 6,149.660 282,884.36
0375 MATERIAL ALLOWANCE 9" CONCRETE PAVEMENT DOWEL BASKETS 2,089.339
SY -2,089.339 -11,888.34
5.69000 0.000 0.00
0380 412-00920 CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 1,937.000 606.000
sy 127.000 8,128.00
64.00000 733.000 46,912.00
0380 MATERIAL ALLOWANCE 9" CONC. PAVMT. (FT) DOWEL BASKETS 1,331.000
SY -127.000 -722.63
5.69000 1,204.000 6,850.76
0385 412-01020 CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 3,673.000 1,306.000
sy 1,314.000 78,840.00
60.00000 2,620.000 157,200.00
0385 MATERIAL ALLOWANCE 10" CONC. PAVMT. (FT) DOWEL BASKETS 2,367.000
SY -1,314.000 -7,476.66
5.69000 1,053.000 5,991.57
0390 412-01100 CONCRETE PAVEMENT (11 INCH) 86.110 86.110
sy 0.000 0.00
80.00000 86.110 6,888.80
0395 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 305.300 305.300
SY 0.000 0.00
4.00000 305.300 1,221.20
0400 503-00048 *DRILLED CAISSON (48 INCH) 21.000 21.000
LF 0.000 0.00
370.00000 21.000 7,770.00
0405 503-00054 *DRILLED CAISSON (54 INCH) 63.000 63.000
LF 0.000 0.00
385.00000 63.000 24,255.00
0410 504-08255 MASONRY LANDSCAPE WALL (DRY STACK) 434.000 434.000
SF 0.000 0.00

20.50000 434.000 8,897.00
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0415 506-00030 GROUTED RIPRAP (9 INCH) 67.000 35.900
cy 0.000 0.00
160.00000 35.900 5,744.00
0420 506-00212 RIPRAP (12 INCH) 91.800 91.800
cY 0.000 0.00
80.00000 91.800 7,344.00
0425 507-00000 CONCRETE SLOPE AND DITCH PAVING 25.000 13.290
cy 0.000 0.00
350.00000 13.290 4,651.50
0430 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 14.000 1.500
cY 0.000 0.00
450.00000 1.500 675.00
0435 514-00000 PIPE RAILING 72.500 72.500
LF 0.000 0.00
115.00000 72.500 8,337.50
0440 514-00200 PEDESTRIAN RAILING (STEEL) 60.000 60.000
LF 0.000 0.00
220.00000 60.000 13,200.00
0445 601-03050 CONCRETE CLASS D (WALL) 33.000 33.000
cy 0.000 0.00
415.00000 33.000 13,695.00
0450 602-00000 REINFORCING STEEL 3,958.000 3,944.000
1B 0.000 0.00
1.35000 3,944.000 5,324.40
0455 603-01180 18 INCH REINFORCED CONCRETE PIPE 2,054.500 2,054.500
LF 0.000 0.00
59.00000 2,054.500 121,215.50
0460 603-01240 24 INCH REINFORCED CONCRETE PIPE 363.000 363.000
LF 0.000 0.00
68.00000 363.000 24,684.00
0465 603-01300 30 INCH REINFORCED CONCRETE PIPE 1,115.000 1,044.000
LF 0.000 0.00

65.00000 1,044.000 67,860.00
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0470 603-01360 36 INCH REINFORCED CONCRETE PIPE 89.000 88.000
LF 0.000 0.00
115.00000 88.000 10,120.00
0475 603-01420 42 INCH REINFORCED CONCRETE PIPE 676.000 676.000
LF 0.000 0.00
118.00000 676.000 79,768.00
0480 603-02180 23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 238.000 98.000
LF 0.000 0.00
82.00000 98.000 8,036.00
0485 603-05024 24 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
940.00000 3.000 2,820.00
0490 603-05042 42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0495 604-00350 *INLET TYPE C (SPECIAL) 2.000 2.000
EACH 0.000 0.00
19,000.00000 2.000 38,000.00
0500 604-00505 *INLET TYPE D (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,680.00000 0.000 0.00
0505 604-00510 *INLET TYPE D (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0510 604-16510 *INLET TYPE 16 (DOUBLE) (10 FOOT) 0.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0515 604-19105 *INLET TYPE R L 5 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,150.00000 1.000 3,150.00
0520 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
4,980.00000 3.000 14,940.00
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0525 604-19210 *INLET TYPE R L 10 (10 FOOT) 9.000 9.000
EACH 0.000 0.00
6,845.00000 9.000 61,605.00
0530 604-19215 *INLET TYPE R L 10 (15 FOOT) 2.000 2.000
EACH 0.000 0.00
7,160.00000 2.000 14,320.00
0535 604-19305 *INLET TYPE R L 15 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
6,100.00000 1.000 6,100.00
0540 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 1.000 1.000
EACH 0.000 0.00
6,400.00000 1.000 6,400.00
0545 604-19415 *INLET TYPE R SPECIAL (15 FOOT) 1.000 1.000
EACH 0.000 0.00
8,850.00000 1.000 8,850.00
0550 604-30005 MANHOLE SLAB BASE (5 FOOT) 4.000 4.000
EACH 0.000 0.00
2,860.00000 4.000 11,440.00
0555 604-30010 MANHOLE SLAB BASE (10 FOOT) 6.000 6.000
EACH 0.000 0.00
4,300.00000 6.000 25,800.00
0560 604-30015 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00
5,270.00000 3.000 15,810.00
0565 605-83002 GEOCOMPOSITE DRAIN WITH PIPE 20.000 20.000
sy 0.000 0.00
33.50000 20.000 670.00
0570 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 20.000 20.000
LF 0.000 0.00
38.00000 20.000 760.00
0575 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00

1,180.00000 1.000 1,180.00
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0580 606-01390 *END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
1,280.00000 1.000 1,280.00
0585 607-11525 FENCE (PLASTIC) 600.000 560.000
LF 0.000 0.00
3.25000 560.000 1,820.00
0590 608-00006 CONCRETE SIDEWALK (6 INCH) 2,700.000 1,309.220
SY 1,251.000 38,781.00
31.00000 2,560.220 79,366.82
0595 608-00010 CONCRETE CURB RAMP 329.000 268.000
sY 17.000 1,819.00
107.00000 285.000 30,495.00
0600 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 1,363.000 1,363.000
LF 0.000 0.00
14.50000 1,363.000 19,763.50
0605 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 5,231.000 4,461.000
LF 131.000 2,292.50
17.50000 4,592.000 80,360.00
0610 609-24008 GUTTER TYPE 2 (8 FOOT) 315.000 287.000
LF 0.000 0.00
36.50000 287.000 10,475.50
0615 609-40010 CURB TYPE 4 (SECTION B) 1,276.000 0.000
LF 0.000 0.00
7.10000 0.000 0.00
0620 609-40031 CURB TYPE 4 (SECTION B) (KEY-WAY) 3,784.000 0.000
LF 0.000 0.00
7.10000 0.000 0.00
0625 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 14,270.000 2,279.000
SF 0.000 0.00
6.50000 2,279.000 14,813.50
0630 612-00001 *DELINEATOR (TYPE I) 30.000 0.000
EACH 0.000 0.00

21.00000 0.000 0.00
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0635 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 1,135.000 523.000
LF 0.000 0.00
10.50000 523.000 5,491.50
0640 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 1,300.000 813.000
LF 0.000 0.00
13.50000 813.000 10,975.50
0645 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 790.000 790.000
LF 0.000 0.00
8.75000 790.000 6,912.50
0650 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 600.000 600.000
LF 0.000 0.00
11.00000 600.000 6,600.00
0655 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
6,180.00000 0.000 0.00
0660 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000
EACH 0.000 0.00
960.00000 4.000 3,840.00
0665 614-00011 *SIGN PANEL (CLASS I) 242.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0670 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 19.000 0.000
EACH 0.000 0.00
370.00000 0.000 0.00
0675 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 189.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0680 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0680 MATERIAL ALLOWANCE PED SIGNAL FACE (16) 0.000
EACH 8.000 2,000.00

250.00000 8.000 2,000.00
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0685 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0685 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000
EACH 28.000 12,040.00
430.00000 28.000 12,040.00
0690 614-72858 *PEDESTAL POLE (3 FOOT 6 INCH) 1.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0690 MATERIAL ALLOWANCE PED POLE (3.5 IN) 0.000
EACH 1.000 300.00
300.00000 1.000 300.00
0695 614-72866 *FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
2,270.00000 0.000 0.00
0700 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 5,152.000 2,208.000
LF 1,472.000 4,416.00
3.00000 3,680.000 11,040.00
0705 614-72875 *LOOP DETECTOR WIRE 736.000 0.000
LF 0.000 0.00
3.15000 0.000 0.00
0710 614-72876 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 10.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0710 MATERIAL ALLOWANCE DETECT AMP (LOOP) 0.000
EACH 10.000 1,200.00
120.00000 10.000 1,200.00
0715 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 6.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
640.00000 0.000 0.00
0720 614-81011 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL 4.000 2.000
ONLY)
EACH 0.000 0.00

3,400.00000 2.000 6,800.00
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0725 614-84000  *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 0.000
EACH 0.000 0.00
1,195.00000 0.000 0.00
0725 MATERIAL ALLOWANCE TRAF SIG PED POLE STEEL 0.000
EACH 3.000 1,725.00
575.00000 3.000 1,725.00
0730 614-85312  *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 1.000 0.000
EACH 0.000 0.00
7,650.00000 0.000 0.00
0735 614-86246  *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 0.000 0.00
20,185.00000 0.000 0.00
0735 MATERIAL ALLOWANCE TRAF SIG CTRLER 0.000
EACH 1.000 14,475.00
14,475.00000 1.000 14,475.00
0740 622-00270  BOLLARD 2.000 0.000
EACH 0.000 0.00
1,450.00000 0.000 0.00
0745 625-00000  *CONSTRUCTION SURVEYING 1.000 0.719
Ls 0.079 1,998.70
25,300.00000 0.798 20,189.40
0746 625-00001  CONSTRUCTION SURVEYING (HOURLY) CONSTRUCTION SURVEYING 50.000 18.750
(EXTRA)
HOUR 0.000 0.00
100.00000 18.750 1,875.00
0750 626-00000  *MOBILIZATION 1.000 1.000
Ls 0.000 0.00
210,000.00000 1.000 210,000.00
0755 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.500
Ls 0.000 0.00
5,555.00000 0.500 2,777.50
0760 627-00005  *EPOXY PAVEMENT MARKING 52.000 0.000
GAL 0.000 0.00

130.00000 0.000 0.00
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0765 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 635.000 169.700
GAL 52.500 1,653.75
31.50000 222.200 6,999.30
0770 627-00070  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 7,983.000 0.000
SF 0.000 0.00
6.30000 0.000 0.00
0775 627-01001  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 757.000 0.000
SF 0.000 0.00
9.25000 0.000 0.00
0780 627-02001  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 1,670.000 0.000
SF 0.000 0.00
15.75000 0.000 0.00
0785 627-03001  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) 1,370.000 0.000
SF 0.000 0.00
7.35000 0.000 0.00
0790 627-30327  *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 989.000 0.000
(TYPE III)
SF 0.000 0.00
15.00000 0.000 0.00
0795 627-30332  *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 3,996.000 0.000
SF 0.000 0.00
8.40000 0.000 0.00
0800 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 107.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
12.50000 0.000 0.00
0805 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 864.000 0.000
LINE)
SF 0.000 0.00
10.50000 0.000 0.00
0810 630-00000  FLAGGING 4,500.000 2,687.500
HOUR 520.000 10,400.00
20.00000 3,207.500 64,150.00
0815 630-00003  UNIFORMED TRAFFIC CONTROL 80.000 27.500
HOUR 18.000 1,206.00

67.00000 45.500 3,048.50
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0820 630-00004  TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
1,240.00000 0.000 0.00
0825 630-00007  TRAFFIC CONTROL INSPECTION 73.000 64.000
DAY 9.000 1,350.00
150.00000 73.000 10, 950.00
0830 630-00012  TRAFFIC CONTROL MANAGEMENT 242.000 136.000
DAY 22.000 8,580.00
390.00000 158.000 61,620.00
0835 630-80001  FLASHING BEACON (PORTABLE) 12.000 4.000
EACH 0.000 0.00
1,100.00000 4.000 4,400.00
0840 630-80305  FLAGGING STATION LIGHT 4.000 0.500
EACH 0.000 0.00
550.00000 0.500 275.00
0845 630-80336  BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 5.000
EACH 0.000 0.00
360.00000 5.000 1,800.00
0850 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 112.000 23.500
EACH 2.000 120.00
60.00000 25.500 1,530.00
0855 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 61.000 30.500
EACH 0.000 0.00
100.00000 30.500 3,050.00
0860 630-80344  CONSTRUCTION TRAFFIC SIGN (SPECIAL) 264.000 40.000
SF 0.000 0.00
21.00000 40.000 840.00
0865 630-80355  PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0870 630-80358  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.500
TYPE)
EACH 0.500 625.00

1,250.00000 2.000 2,500.00
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0875 630-80360 DRUM CHANNELIZING DEVICE 200.000 90.500
EACH 9.500 494.00
52.00000 100.000 5,200.00
0880 630-80370 CONCRETE BARRIER (TEMPORARY) 2,800.000 816.000
LF 294.000 3,675.00
12.50000 1,110.000 13,875.00
0885 630-80380 TRAFFIC CONE 205.000 102.500
EACH 0.000 0.00
12.00000 102.500 1,230.00
0890 630-80520 *MOBILE PAVEMENT MARKING ZONE 10.000 2.000
DAY 1.000 780.00
780.00000 3.000 2,340.00
0895 630-85010 IMPACT ATTENUATOR (TEMPORARY) 7.000 2.500
EACH 1.000 6,000.00
6,000.00000 3.500 21,000.00
0900 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.800
EACH 0.000 0.00
22,300.00000 0.800 17,840.00
0901 900-00006  ADDED ITEM (DOLLAR)/ COMCAST UTILITY DELAY 3,689.470 3,689.470
DOL 0.000 0.00
1.00000 3,689.470 3,689.47
0905 700-70010 F/A MINOR CONTRACT REVISIONS 45,012.520 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0910 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 16,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 36,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0920 700-70016 F/A FUEL COST ADJUSTMENT 45,000.000 -20,635.790
FA -10,121.090 -10,121.09

1.00000 -30,756.880 -30,756.88
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0925 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE HMA 5,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 30,000.000 0.000
F A -69,863.040 -69,863.04
1.00000 -69,863.040 -69,863.04
0935 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 1,400.000
FA 0.000 0.00
1.00000 1,400.000 1,400.00
0940 700-70034 F/A LIQUIDATED INCENTIVE 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945 700-70035 F/A LANDSCAPE RESTORATION 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70190 *F/A ELECTRIC SERVICE 15,527.230 15,527.230
FA 0.000 0.00
1.00000 15,527.230 15,527.23
0955 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 2,619.620 2,619.62
1.00000 2,619.620 2,619.62
0956 900-00006 ADDED ITEM (DOLLAR)/ XCEL ELECTRIC UTILITY DELAY 9,986.190 9,986.190
DOL 0.000 0.00
1.00000 9,986.190 9,986.19
0957 900-00006 ADDED ITEM (DOLLAR)/ DENVER WATER UTILITY DELAY 5,484.200 5,484.200
DOL 0.000 0.00
1.00000 5,484.200 5,484.20
0958 900-00006 ADDED ITEM (DOLLAR)/ DENVER WATER UTILITY CONFLICT 6,327.130 6,327.130
DOL 0.000 0.00
1.00000 6,327.130 6,327.13
0959 900-00006 ADDED ITEM (DOLLAR)/ XCEL UTILITY CONFLICT AT 2,502.360 2,502.360
FIRSTBANK
DOL 0.000 0.00

1.00000 2,502.360 2,502.36
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0971 900-00006  ADDED ITEM (DOLLAR)/ QWEST FIBEROPTIC CONFLICT AT SE 999.420 999.420
CORNER
DOL 0.000 0.00
1.00000 999.420 999.42
0972 900-00006 ADDED ITEM (DOLLAR)/ SANTA FE MARKET RETAINING WALL 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0973 900-00006 ADDED ITEM (DOLLAR)/ UTILITY DELAY TO LOWER QWEST 15,865.090 0.000
TELEPHONE LINES
DOL 15,865.090 15,865.09
1.00000 15,865.090 15,865.09

CAT 0200 CURRENT AMT §

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0960 620-00002 FIELD OFFICE (CLASS 2) 1.000
EACH

40,000.00000

0965 620-00012 FIELD LABORATORY (CLASS 2) 1.000
EACH

31,200.00000

0970 620-00020 SANITARY FACILITY 2.000
EACH

1,140.00000

CAT 0400 CURRENT AMT §

PROJECT TOTAL CURRENT AMT §

4,532,737.19 $ 444,766.59$ 2,840,694.31
1.000
0.000 0.00
1.000 40,000.00
1.000
0.000 0.00
1.000 31,200.00
2.000
0.000 0.00
2.000 2,280.00

73,480.00 $ 0.00$ 73,480.00

4,606,217.19 $

444,766.59 $ 2,914,174.31



